

Exchange exit list

Published 06.09.24



Exchange exit list

Supporting statement


The following list consolidates in one place information relating to the 108 exchanges that Openreach intends to decommission by 2030. Communications Providers (CPs) are advised that this list is subject to change control, and the exchange list may be modified as detailed operational planning progresses. Please note that the information is subject to change.



Exchange Exit Overview

When?

Note:
There may be some individual exchanges that have a significantly higher volume of services to be migrated or may be significantly more complex in nature regarding planning and build requirements. These individual exchanges may need planning, build and migration activities to be started earlier than those dates stated when applied to the framework milestones.



Exchange exit list

Phase 1

Exit exchange		
SAU MDF ID	1141 code	Exchange Name
CMBEAC	BM/BCN	Beacon
LNNAZ	L/NZ	Nazeing
LWSTAI	L/SI/B	Staines
CLWOO	L/BND	Baynard (Wood St.)
EMALLES	ALP	Allestree Park
LWWRA	L/WU	Wraysbury
LSTHDT	L/EMB	Thames Ditton
ESLUN	LKI	Lundin Links
LVCHI	LV/CHI	Childwall
SMLA	LFZ	Langford
NIC	CTT	Carrickfergus
NIGGY	GGY	Glengormley

Designated OHP exchange (receive site)		
Designated OHP exchange (receive site) Handover Point SAU ID	1141 code	Designated OHP exchange (receive site) Exchange exit
CMGREB	BM/GRE	Great Barr
LNHOD	L/HS	Hoddesdon
LWEGH	L/EM	Egham
CLFAR	L/FAR	Faraday
EMDRRBB	DY	Derby
LWEGH	L/EM	Egham
LSMOL	L/MOL	Molesey
ESLEV	LRV	Leven
LVSEF	LV/SEF	Sefton park
SMSFD	SHJ	Shefford
NIWBY	WSG	Whiteabbey
NIWBY	WSG	Whiteabbey

Exit dates				
Phase	OHP exit	LA pricing enabled	Network closure date	Exchange closure date
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	Yes	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28
1	No	Enabled	Apr-28	Sep-28

Exchange exit list

Phase 2

Exit exchange		
SAU MDF ID	1141 code	Exchange Name
WEWBLO	L/MUS	Howland Street
LSWAN	L/VAN	Wandsworth
CLMON	L/AVE	Monument
LNLVY	L/LV	Lea Valley
WEWNPN	L/NPN	North Paddington
WRPIM	L/VIC	Pimlico
LWUXB	L/UX	Uxbridge
LNEDM	L/EDM	Edmonton
EAGRA	GRT	Grays Thurrock
CLNEW	L/NEW	New Cross
LSWOO	L/WOO	Woolwich
NDMED	CH	Chatham
WSMOT	MOO	Motherwell
SDWTHDN	BR/C	Brighton Withdean
LSSUN	L/SY	Sunbury
WMHX	RJ/HC	Headless Cross
CLSOU	L/HOP	Southwark
MRBRA	MR/BRA	Bramhall
SLDCN	DC/N	Doncaster North
WRKGDN	L/WES	Kensington Garden

Designated OHP exchange (receive site)		
Designated OHP exchange (receive site) Handover Point SAU ID	1141 code	Designated OHP exchange (receive site) Exchange exit
WEWMAR	L/WEL	Marylebone
LSBAL	L/BAL	Balham
CLFAR	L/FAR	Faraday
LNWCR	L/WX	Waltham Cross
WEWMAR	L/WEL	Marylebone
WRSTHBK	L/WAT	Southbank
LWWDRA	L/WDN	West Drayton
LNPON	L/HOW	Ponders End
LNPFY	L/PT	Purfleet
CLBER	L/BER	Bermondsey
LSTHMD	L/THA	Thamesmead
NDGIL	GJC	Gillingham
WSHAM	HOW	Hamilton
SDHV	HVA	Hove
LSMOL	L/MOL	Molesey
WMRJ	RJ	Redditch
WRSTHBK	L/WAT	Southbank
MRHUL	MR/HUL	Hulme Hall
SLDC	DC	Doncaster
WRSTHBK	L/WAT	Southbank

Exit dates				
Phase	OHP exit	LA pricing enabled	Network closure date	Exchange closure date
2	Yes	Enabled	Apr-29	Sep-29
2	Yes	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	Yes	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	Yes	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	Enabled	Apr-29	Sep-29
2	No	TBC	Apr-29	Sep-29

Exchange exit list

Phase 3

Exit exchange		
SAU MDF ID	1141 code	Exchange Name
CLHOL	L/HOL	Holborn
WEWMAY	L/MAY	Mayfair
LWWEM	L/WEM	Wembley
CLWAP	L/ROY	Wapping
CMMLD	BM/MID	Midland
LSPUR	L/UPL	Purley
WEWPAD	L/PAD	Paddington
ESCRA	EH/CRA	Edinburgh Craiglockhart
SSLON	LMG	Long Ashton
LSMOG	L/MG	Mogador
WRSKEN	L/KEN	South Kensington
CLSHO	L/SHO	Shoreditch
LWPIN	L/PIN	Pinner
LSWEY	L/WB	Weybridge
LWSKY	L/SKY	Skyport
THAD	ACM	Aldershot
LNCED	L/MOU	Crouch End
LSSTR	L/STR	Streatham
EMSOSHM	SLS	Somersham
LWCHI	L/CHI	Chiswick
LNSTF	L/MAR	Stratford
LSCTHM	L/CV	Caterham
LSESH	L/ER	Esher
LNFIN	L/FIN	Finchley
WMWR	WR/D	Worcester
LSFARB	L/FB	Farnborough; Kent
LSNCHM	L/FAI	North Cheam
SWPN	PN/BU	Pontypridd
WEWBAY	L/BAY	Bayswater
EAHTF	HJ	Hertford
WEWPRI	L/PRI	Primrose Hill

Designated OHP exchange (receive site)		
Designated OHP exchange (receive site) Handover Point SAU ID	1141 code	Designated OHP exchange (receive site) Exchange exit
WRSTHBK	L/WAT	Southbank
WRSTHBK	L/WAT	Southbank
LWNWEM	L/ARN	North Wembley
CLFAR	L/FAR	Faraday
CMCEN	BM/TH	Birmingham Central
LSCRO	L/SS	Croydon
WEWMAR	L/WEL	Marylebone
ESDON	EH/DON	Donaldson
SSBED	BED	Bedminster
LSREI	L/RT	Reigate
WRSTHBK	L/WAT	Southbank
CLFAR	L/FAR	Faraday
LWRUI	L/RP	Ruislip
LSWLTN	L/WS	Walton on Thames
LWHAY	L/HYN	Hayes North
THFB	FB	Farnborough
CLUPP	L/ARC	Upper Holloway
LSBAL	L/BAL	Balham
EMSTIVE	STS	St Ives
LWACT	L/ACO	Acton
LNMED	L/ADV	Mile End
LSDOW	L/DO	Downland
LSWLTN	L/WS	Walton on Thames
LNNFN	L/HIL	North Finchley
WMSTP	STP	St Peters
LSORP	L/OP	Orpington
LSSUT	L/VIG	Sutton Cheam
SWLLO	LLO	Llantrisant
WEWLOR	L/CUN	Lords
EAWAR	WCE/PR	Ware
WEWLOR	L/CUN	Lords

Exit dates				
Phase	OHP exit	LA pricing enabled	Network closure date	Exchange closure date
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	Yes	Enabled	Apr-30	Sep-30
3	Yes	Enabled	Apr-30	Sep-30
3	Yes	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	Yes	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	Yes	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	Yes	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	Enabled	Apr-30	Sep-30
3	No	TBC	Apr-30	Sep-30
3	No	TBC	Apr-30	Sep-30
3	Yes	TBC	Apr-30	Sep-30

Exchange exit list

Phase 4

SAU MDF ID	1141 code	Exchange Name
LVCEN	LV	Liverpool Central
LSBKM	L/BK	Bookham
THHN	FGX	Headley Down
EARDH	RMN	Ramsden Heath
CMDD	DD	Dudley; West Midlands
WWSOME	SLU	Somerton
LVGAT	LV/GAT	Gateacre
EABRI	BON	Brightlingsea
EACHF	CFO	Chafford
LWHARR	L/HAR	Harrow
WSPRO	GW/PRO	Glasgow Provanmill
NDNEI	NCS	Newick
SMHGN	FGR	Holmer Green
CMWDGT	BM/WOO	Woodgate
SMLEA	LGV	Leagrave
WWMSMT	MSU	Mawnan Smith
NESU	SU	Sunderland
SLHX	HFY	Haxey
LWHOU	L/HOU	Hounslow
MRCHI	ZNL	Chinley
LSRIC	L/RIC	Richmond Kew; Surrey
SSSHM	SHU	Shepton Mallet
SDBRCKL	JKY	Bracklesham Bay
WWWBAY	VIB	Widemouth
MYRPP	RDV	Ripponden
EAWRI	WPS	Writtle
WNM	MLG	Mold
SSSOF	SFQ	Stratton On The Fosse
THIP	IP	Iver
LVAUG	AUT	Aughton Green
LSBET	L/BW	Betchworth
SDWSWND	WG	Worthing Swandean
CMKNO	KEG	Knowle
THBW	BLW	Blackwater
EMCOGEN	ZNH	Cogenhoe
NDGUE	HS/GL	Guestling
NDOTF	OTF	Otford
LWCHO	L/CH	Chorleywood
WWCHEL	TCG	Chelston
MYADD	ABP	Addingham
NDSHO	SHN	Shorne
LSKIN	L/SWS	KINGSTON SSC (Taverner House)

Designated OHP exchange (receive site) Handover Point SAU ID	1141 code	Designated OHP exchange (receive site) Exchange exit
LVBOO	LV/BOO	Bootle; Merseyside
THDK	DK	Dorking
THHM	HEC	Haslemere
EABCY	BGL	Billericay
CMBYL	BOF	Brierley Hill
SSSTT	SUG	Street
LVHUY	LV/HUY	Huyton
EACOL	CO	Colchester
LNPT	L/PT	Purfleet
LWHAT	L/HAT	Hatch End
WSSHE	GW/SHE	Shettleston
NDUCK	UK	Uckfield
SMHY	HY	High Wycombe
CMHALE	BM/HAL	Halesowen
SMLT	LOL	Luton
WWFALM	FA	Falmouth
NESUN	SU/N	Sunderland North
SLGB	GB/TNY	Gainsborough
LWKNE	L/TWI	Kneller Hall
MRBUX	BX	Buxton
LSMOR	L/PRO	Mortlake
SSMID	MJR	Midsomer Norton Rmcux
SDCHCHS	CHA	Chichester
WWBUDE	BST	Bude
MYELL	EDC	Elland
EACHE	CL	Chelmsford
WNDEE	CLV	Connahs Quay
SSMID	MJR	Midsomer Norton Rmcux
THSL	SL	Slough
LVMAG	LV/MAG	Maghull
THDK	DK	Dorking
SDWWST	GRG	Worthing West
CMSOL	BM/SOL	Solihull
THFB	FB	Farnborough
EMWESTO	WNL	Weston Favel
NDHAS	HS	Hastings
NDSEV	SV	Sevenoaks
LWRIC	L/RI	Rickmansworth
WWPAIG	PAC	Paignton
MYSKP	SKL	Skipton
NDGRA	GRV	Gravesend
LSMAL	L/MAL	New Malden

Phase	OHP exit	LA pricing enabled	Network closure date	Exchange closure date
4	Yes	TBC	Apr-29	Sep-29
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	Yes	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	No	Enabled	Dec-30	Jun-31
4	Yes	Enabled	Dec-30	Jun-31